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Executive Summary
iProcureNet is a five-year project funded by the European Commission under the Horizon2020
programme for research and innovation and coordinated by the French Ministry of Interior. It aims
to create an ecosystem of procurers, prescribers, legal advisors and other key stakeholders of
security procurement, to share procurement trends and needs, and open pathways for innovation
in procurement and joint procurement across EU member states.
The first six months of the project have been mainly dedicated to setting up the tools for these
tasks (iProcureNet Online platform, visual identity and communication channels, set-up of
collaborative workspace) and in structuring tasks within the team (nomination of IPNCs,
nomination of GA members, training for use of tools). The first two missions for collecting data
regarding current (joint) procurement practices have been prepared by WPs 2, 3 and 4 and will
carried out with the help of IPNCs: an EU-wide survey on joint public procurement, and the request
for investment plans. Furthermore, the structure of the Knowledge Factory has been determined
and contacts with related projects have been made in order to both disseminate iProcureNet
findings, but also receive input on innovation needs and experiences from other security
practitioners.
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The iProcureNet project
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iProcureNet is a five-year project funded by the European Commission under the Horizon2020
programme for research and innovation and coordinated by the French Ministry of Interior. It aims
to create an ecosystem of procurers, prescribers, legal advisors and other key stakeholders of
security procurement, to share procurement trends and needs, and open pathways for innovation
in procurement and joint procurement across EU member states.
Security procurement practitioners as well as experts from academy and industry contribute to
the development of common and standardised joint procurement practices and innovative
approaches, and thus prepare a larger uptake and a common European security market.
In an innovative three-cycle process, iProcureNet will map the European procurement
environment, compare national investment strategies, identify innovation needs, and analyse
security markets.
Our outputs will include:
iProcureNet Toolbox

Trainings, Workshops & Conferences

A methodology, guidelines and a knowledge
base of joint procurement practices in Europe

Networking, dissemination, peer learning and
capacity building

iProcureNet Network+Community

Established Buyers Groups

Institutions and individuals involved in
security procurement

Countries which have found common ground
and are ready to procure together

Figure 1 - iProcureNet outputs

1.2

The iProcureNet Online Platform (iPOP)

The iProcureNet Online Platform (iPOP) has been set-up by the iProcureNet project to facilitate
networking for the iProcureNet Community by supporting online discussions and sharing of
knowledge resources. The iPOP enables professional social networking and mutual online
assistance related to new solutions and best practice.
The iPOP is organised in different groups which may be public or private (always within the iPOP)
based on the content of the information and needs of its members. Members are able to choose
and control the type, amount and periodicity of information they receive from the iPOP. The
iProcureNet Community Charter provides the terms of reference for accessing the iPOP to which
all members must abide.
All new members have to be recommended and will be subject to a screening procedure before
gaining access. Only individuals who receive an invitation from an iProcureNet National Contact
(IPNC) and, if needed, after clearance by the iProcureNet Security and Ethics Officer, can register
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to join the iProcureNet Community or one of its groups. For a list of IPNCs per participating country
contact: iprocurenet-arttic@eurtd.com.

1.3

iProcureNet project structure

Figure 2 - iProcureNet workplan
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WP1
Coordination
Network+Community

2.1

Activities in the past six months
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of

the

iProcureNet

After the setting up of the iPOP by WP6, project partners, WP leaders and IPNCs are gradually
joining in. The iProcureNet Charter determines the terms and conditions of joining the iPOP and
needs to be accepted by all members joining the iPOP.
An IPNC for all consortium member countries has been nominated. A list of confirmed IPNCs can
be found in Annex 2.
The content of the platform has been enriched with documents such as the Guidance on
innovation procurement of the European Commission, Toolkit of the European assistance for
innovation procurement (EAFIP) which provides support to policy makers in designing PCP and PPI
strategies.
The first request sent to the IPNCs regards the collection of investment plans on behalf of WP2.
Security procurement projects of the French investment plan for the three-year-period of 2019 to
2022 were singled out and translated into English by the French IPNC. This procurement plan was
sent to WP2, in charge of collection of procurement plans and WP6 and WP7 for dissemination to
all IPNCs and for review.
The second request will regard the JPP questionnaire on behalf of WPs 3 and 4, which the IPNCs
will be asked to disseminate. Regular telephone conference meetings are organised with the IPNCs
to discuss all ongoing requests and potential issues with these.

2.2

Strategy for the upcoming six months

WP1 will develop a strategy to bring the iPOP alive through discussions and sharing of documents.
Bilateral contacts will be set up with each IPNC to take stock of the situation and discuss the next
steps.
WP1 will also develop a procedure to extend the iProcureNet network & community beyond the
scope of the consortium member institutions, and even consortium members countries
(nomination procedure of new IPNCs, membership procedure for institutions etc.).
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WP2 Needs & Opportunities for Joint Security
Procurement

3.1

Activities in the past six months

The first activity of WP2 concerns the collection of the investment plans via the IPNCs. A template
has been created, based on the French investment plan, and sent out to the IPNCs by the
coordinator.
WP2 is also identifying and analysing open source and publicly available documents on investment
plans and innovation needs, as well as existing EC regulations and programs.
Initial development of the methodology for analysis of the investment plan was started. All
partners and corresponding organization will extract applicable information from investment plan
and will be shared with WP2 for following analysis.

3.2

Strategy for the upcoming six months

Once the investment plans (or at least the necessary information from them) are collected, WP2
will proceed to a thorough analysis. The aim is to identify any possible common segments for a
group of countries (two or more) who could procure these segments jointly.
According to developed methodology (still under refinement) it is paned identification of first
candidates for JP to be aggregated in several groups based on country, region, type of project,
founding sources/program. After this stage second iteration with request for more detailed
technical information for specific project will be started. Based on received detailed technical
information additional analysis with aggregation of the project will be made and first version of
list of the initial candidate for the first cycle will be issued by April 2020.
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WP3 Feasibility analysis and recommendations

4.1

Activities in the past six months

The activities in the work package WP3 during the period May–October were focused on preparing
the fulfilment of all aims of this work package.
In order to fulfil the first aim (conduct feasibility studies for the candidate segments for JP for law
enforcement and border guard authorities, rescue services and first responders), work processes
for tasks T3.1–T3.5 were set up, the WP3 team was completed and the integration of activities
between PPA and University of Tartu in WP3 was discussed.
To be ready to fulfil the second aim of WP3 (produce knowledge about the situation on EU
procurement environment for the involved agencies) two activities were performed:
1) Elaboration of a descriptive model for setting up the project's Knowledge Factory;
2) Participation in the composition of the questionnaire for gathering experiences and
opinions from the organisations in the public safety and internal security domain.
In order to provide the members of iProcureNet Network and Community with the information
about the current situation, the above-mentioned questionnaire was composed in the
cooperation between the leader of work package WP4, the WP3 team and ARTTIC. The
questionnaire is focused on finding out which countries and public safety or internal security
authorities have the experience in JP, what are their reflections and how they feel to continue JP
activities. If an authority has not participated in JP yet, then it is important to clarify the reasons
and obstacles. The initial version of questionnaire was developed by WP4 leader in order to collect
information on JP practical procedures, then edited by the WP3 team in September 2019 and final
combined view was set up by ARTTIC in October 2019.
The WP3 team has also participated in revising the iPOP draft version. A representative of WP3
has also participated in Steering Committee meetings and teleconferences.

4.2

Strategy for the upcoming six months

In the next six months, the WP3 team plans to prepare for conducting the feasibility analysis and
respectively performing activities within the tasks T3.2–T3.5. The initial candidate list of priority
topics for JP is planned to be received from the WP2 in April 2020.
There is also ongoing work for collecting the information for the Knowledge Factory and
disseminating it to the iPOP in line with the technical possibilities. It is planned to collect and
analyse the responses to the questionnaire and collect information also from other sources.
The WP3 team will also contribute to the preparation of the Annual conference and workshops,
where relevant.
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WP4 Establishing procurement pathways

5.1

Activities in the past six months

Most of the activities in WP4 focused on creating a questionnaire that will allow us to collect
experience or opinions on cross-border joint public procurement. The results of this survey will
feed into our feasibility studies, helping to establish joint procurement pathways and policy
recommendations. The results will be used for T4.2: Identification of benchmark cases and best
practices. This activity was coordinated with WP1 and WP3 leaders. The questionnaire has been
finalised and includes questions from both WP3 and WP4. Next steps will be:
•
•
•
•

Launch of survey via social media and IPNCs on 4th November
Dissemination at major events (SRE2019, eBF, MILIPOL…) during November
Several relaunches via social media and IPNCs during November
Close of survey end of November; option to extend until 15th December

The WP4 leader also participated on the discussion about a common understanding of the term
innovation for the purpose of the project. There were 3 possible understandings:
1) Any joint procurement of products already on the market, but that are new to the parties
involved (classic joint procurement)
2) Public procurement of innovative solutions meaning where contracting authorities act as
a launch customer of innovative goods or services which are not yet available on a largescale and may include conformance testing (Public procurement of innovative solutions
PPI, or
3) Pre – commercial procurement (PCP) to foster market innovation.
The EU definition exists but its application to the project is crucial and needs to be further
discussed.

5.2

Strategy for the upcoming six months

MoI will attend the eBF 2019 conference that will take place in the Czech Republic in November
2019. eBF is a meeting focused on the DIGITALISATION of procurement in both the public and
private sectors. MoI will represent the iProcureNet project at this conference and will promote the
questionnaire about cross-border joint public procurement (JPP) there. We hope to attract
contracting authorities in order to achieve wider participation in the questionnaire and thus collect
as much information about cross-border JPP as possible. This is crucial for achieving goal of T4.2.
By this it will be possible to further identify gaps as well as best practices and success drivers.
In the upcoming six months MoI will start to develop the general methodology for the joint
procurement strategy. This general methodology will be used in later phases of the project to
formulate a specific joint procurement strategy for the EBGs that would be ready to procure. (T4.3.)
The general methodology will of course be also used for T4.4. The idea is that the general
methodology will include all theoretical and academic information on how to prepare a successful
tender.
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WP5 iProcureNet Repository, Workshops &
Training

6.1

Activities in the past six months

WP5 is charged with elaborating the iProcureNet toolbox specifications. A benchmarking of
existing toolboxes/toolkits in the EU innovation environment has been conducted for this purpose.

6.2

Strategy for the upcoming six months

In the upcoming six months, WP5 will further specify the iProcureNet toolbox and prepare the R0
release.
WP5 will also organise a workshop at the iProcureNet Annual conference 2020 in Lisbon.
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WP6 Dissemination, Annual Conferences & IPOP

7.1

Activities in the past six months

The first activity of WP6 has been to set up a dissemination strategy (D6.1). Main stakeholders,
dissemination channels and means have been identified. This dissemination strategy will be
regularly updated throughout the project.
In parallel, the main communication and dissemination channels and means of the project were
set up:
•
•
•
•
•
•

The visual identity of the project has been elaborated and approved by the consortium in
June 2019.
The Twitter and LinkedIn channels are set up and working since June 2019.
The generic project flyer has been elaborated, approved by the SC and printed.
The public website www.iprocurenet.eu has been set up, approved by the consortium and
is online since 19th September.
A generic project presentation has been elaborated, approved by the SC and made
available to the partners.
Specific dissemination material to support the WP leaders, such as a request for
investment plans (WP2) and a postcard to disseminate the launch of the first iProcureNet
survey on joint public procurement in November 2019.

Figure 3 - The iProcureNet public website (iprocurenet.eu)

The purpose of these first communication activities through these channels has been to make the
project known and visible, and to establish an audience for the newsletter and the invitation to
upcoming public events. Content-wise, the focus has been set on the benefits of the project to the
European procurement community, as well as on the different possibilities to engage with the
project and to join the community.
Furthermore, WP6 has made its contribution to the construction and engagement of the
iProcureNet Community: The iProcureNet Online Platform has been set up and made available to
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be animated by WP1 and the IPNCs. A webinar for the group leaders has been organized to show
how to optimise its usage. First contacts with related projects have been established, mainly
through the social media channels. Direct contact has been made with Shuttle and ILEAnet and
PEN-CP by MININT and ARTTIC. The date for the first Annual Conference has been fixed: it will be
held from 31st March to 2nd April in Lisbon, in the premises of the Portuguese Criminal Police.

7.2

Strategy for the upcoming six months

The first newsletter is scheduled to be sent in November. It will provide information on the launch
of the iProcureNet survey, a Save-the-date for the first Annual Conference and informing about
participation in third-party events.
The second focal point in the upcoming six months will be on the organization of the first Annual
Conference, which is also the next milestone for this WP. The agenda-setting will be conducted in
close collaboration between WP6, the project coordinator, the SC and WP5 for the hands-on
workshop. The coordinator aims to identify a successful EU-funded joint procurement project and
invite it to present and share good practices with iProcureNet.
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WP7 Governance, Coordination & Sustainability

8.1

Activities in the past six months

The kick-off meeting of the project has been organized in Paris, on
21-22 May 2019. It gathered representatives from almost all
consortium partners, as well as the Project Officer; a total of 30
people. The kick-off meeting allowed to discuss all WPs in detail,
and to receive input from the Project Officer, the external Ethics
& Security Officer, and a related security project, ILEAnet.
In order to ensure a regular follow-up and the opportunity to
discuss all ongoing issues, a monthly Steering Committee
teleconference has been set up. Bilateral meetings to discuss
certain issues more profoundly or working sessions have been set
up ad hoc (see Annex 2: Overview of team meetings M1-M6).
In order to allow for collaborative editing and availability of all
project documents, a private collaborative project workspace
(consortium only) has been set up on SharePoint (D7.1).

Figure 4 - The iProcureNet
consortium at the kick-off
meeting, 21st May 2019

The project's external Advisory Board has been gathered.
Generally speaking, the uptake of project activities has been somewhat slow due to internal
partner organisation and the summer period. This risk has been partly mitigated by intense e-mail
communication, clarifying roles and responsibilities, and a constant follow-up of activities by the
network secretariat. It is expected that collaboration will be boosted in the upcoming project
period through physical SC meetings and the Annual Conference.

8.2

Strategy for the upcoming six months

The focus of the coordination team in the upcoming months will be on further strengthening the
consortium's cohesion and continuing to closely monitor progress, delays and risks.
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WP8 Ethics requirements

9.1

Activities in the past six months
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The project's compliance with Ethics & Security requirements has been closely tracked by the
network secretariat in close cooperation with the project's external Ethics and Security Officer.
In particular, the Ethics & Security Officer has checked the iProcureNet Charter on compliance with
Ethics & Security requirements for the recruitment of members on the iPOP and general activities
on the iPOP.

9.2

Strategy for the upcoming six months

The Ethics & Security Officer will continue to closely follow all project activities and all WP leaders
can consult him on any issues. There are no deliverables due for WP8 in the upcoming period, but
the Ethics & Security will supervise the elaboration of other deliverables such as the Toolbox
specifications.
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Conclusion

iProcureNet is well on track, even though there have been slight delays in part of the activities
planned. The iPOP is up and running and the first groups have been created. The European
security procurement community can now engage with iProcureNet by joining the iPOP, through
our website, newsletter subscription and social media. First analyses regarding European joint
procurement practices have been launched by WPs 2-5 through a request for investment plans,
the launch for EU-wide survey, documentation analysis and use case benchmarking.
iProcureNet is therefore on its way to become the go-to network for EU security procurement and
establish a substantial knowledge base on joint public procurement practices which will be made
available to the EU security procurement community.
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Annex 1: List of confirmed IPNCs
French Ministry of Interior [MININT]

ipncfrance@eurtd.com

Slovakia Jozef Kubinec

Ministry of Interior of the Slovak republic
[MoI]

ipncslovakia@eurtd.com

Lithuania Sigute Stankeviciute

Agency for Science, Innovation and
Technology [MITA]

ipnclithuania@eurtd.com

Bulgaria Nikolai Stoianov

Bulgarian Defence Institute [BDI]

ipncbulgaria@eurtd.com

Estonia Helen Nook

Estonian Police and Border Guard Board
[PPA]

ipncestonia@eurtd.com

Cyprus Civil Defence [CCD]

ipnccyprus@eurtd.com

Portuguese Criminal Police [PJ]

ipncportugal@eurtd.com

Spanish Ministry of Interior – Policía
Nacional [MIR-PN]

ipncspain@eurtd.com

Romanian Ministry of Internal Affairs –
Directorate General Logistics [RMIA]

ipncromania@eurtd.com

France

Cyprus

Mona Guerlais

Elena Avraamidou

Portugal Cristina Farinha
Spain

Bernardino Iglesias
Bouzas

Romania Gabriel Iancu
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Annex 2: Overview of team meetings M1-M6
Type

Partners
represented

Date

SC meeting to prepare KOM

Teleconference

MININT, ARTTIC,
PPA, PJ, BDI, MoI

15th May

Kick-off meeting
Coordination team meeting

Physical meeting

All

21st - 22nd May

Physical meeting

MININT, ARTTIC

12th June

SC meeting June

Teleconference

MININT, ARTTIC,
PPA, PJ, BDI, MoI

26th June

1 preparatory IPNC meeting

Teleconference

MININT, ARTTIC

8th July

IPNC meeting July

Teleconference

MININT, ARTTIC,
IPNCs

17th July

SC meeting July

Teleconference

MININT, ARTTIC,
PPA, PJ, BDI, MoI

31st July

SC meeting September

Teleconference

MININT, ARTTIC,
PPA, PJ, BDI, MoI

25th September

IPNC meeting September

Teleconference

MININT, ARTTIC,
IPNCs

27th September

Teleconference

ARTTIC, PPA, MoI

1st October

Teleconference

ARTTIC, PPA, MoI

15th October

Physical meeting

MININT, ARTTIC

16th October

Teleconference

MININT, ARTTIC,
PPA, PJ, BDI, MoI

30th October

Questionnaire working
session
Questionnaire working
session
Coordination team meeting
SC meeting October
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